U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: September 13, 1993

e M ————
Subject:LLWalton's Farm Site, Delran Twp.,
Burlington County, New Jersey

From: D. Graham, OSC ‘Mé
Region II, Removal Action Branch S, —_—

To: G. Pavlou, EPA

R. Salkie, EPA

G. Zachos, EPA

M. Pane, EPA

D. Karlen, EPA

P. Hick, EPA

L. Miller, NJDEPE
J. Hatcher, Delran Twp.
ERD, Washington, (E-Mail)

TAT
POLREP: _ POLREP No. 9
II. BACKGROUND
SITE NO.:- 5N
DELIVERY ORDER NO.: N/A
RESPONSE AUTHORITY: CERCLA
NPL Status: Non-NPL A
State Notification: State Notified
Status of Action Memorandum: Approved 1/07/91
Start Date: 11/5/91 (PRP)
Demobilization Date: N/A ™~
Completion Date: N/A

IITI. SITE INFORMATION

The Walton Farm site occupies approximately one acre of a thirty-
seven acre farm located in a residential/agricultural area of
Delran Township, Burlington County, New Jersey. The site was
used for the disposal of pesticides from approximately 1945 to
1952.

In January 1991 an action memorandum approved funding for a
CERCLA removal action at the site. However, a removal action was
not immediately initiated due to ongoing negotiations with the
Potentially Responsible Party (PRP). In October 1991, the PRP
entered intoc an Administrative Consent Order (ACO) with EPA,
which stipulated that they (PPG Industries, Inc.) would conduct
the necessary mitigative activities.
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IV. RESBPONSE INFORMATION

The PRP initiated on-site remedial activities in November 1991.
As of May 1992, approximately 10,000 cubic yards of waste and
contaminated scils had been excavated, and attainment of the ACO
mandated cleanup levels verified.

Approximately one-half of the excavated material was landfilled
prior to the May 8, 1992, land-ban deadline. Of the remaining |
stockpiled material, the portion requiring incineration was ‘
shipped for disposal between July and October of 1992. The
balance of the stockpiled soil was landfilled after EPA granted a
national land-ban extension in October 1992. Underlying soils
contaminated as the result of the PRP's stockpile and loading
operations were also excavated and landfilled prior to the land-
ban extension deadline of May 8, 1993.

Completion of this removal action has been delayed since May,
1993, by an issue concerning disposition of approximately 100
truckloads of crushed stone. The stone, utilized for an access
road and support zone, was contaminated during the PRP's remedial
operations. The contamination of the stone is significantly less
than that specified for soil cleanup levels in the ACO. However,
as defined in RCRA, the stone will be considered a waste once
transported off-site for disposal. This has obvious implications
given the landowner's right and desire to have the stone removed
from the site, and the associated cost to the PRP. The 0OSC and
the Office of Regional Counsel (ORC) continue to coordinate with
the PRP for a resolution to this issue. On September 8, 1993,
EPA issued a letter to the PRP requesting information as to their
anticipated course of action for disposition of the stone.

V. COST INFORMATION

The PRP's project cost to date is estimated to be approximately
$6 to $7 million. As stipulated in the ACO, the PRP is also
liable for costs incurred by EPA in association with this PRP
funded action. These costs include oversight and enforcement
related activities and are presently estimated to be between
$250,000 and $300,000.

Further Final
Polreps Forthcoming__x_ Polrep




	barcode: *122149*
	barcodetext: 122149


